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Town Manager’s Weekly Report 
 

Monday, October 6, 2008 
 

 
To:     Board of Selectmen 
From     Christopher Whelan, Town Manager 
 
Items with italicized headings relate to the Town Manager’s goals for 2008-2009.   
 
 

1. Former Town Moderator Gordon McCouch.  It is with sadness that I report the death on 
Saturday October 4 of former Town Moderator Gordon McCouch.  Gordon served as Concord's 
Town Moderator for 8 terms (1984-1992).  His service to the Town also included two terms on 
the Board of Selectmen, as well as time served on the Finance Committee, Town Meeting Study 
Committee, and Bylaw Re-codification Committee, and others.  He and his wife Bettye were 
named Concord's Honored Citizens in 1990.  Services will be held in Hanover, NH (where he 
and Bettye retired a few years ago) October 19.  Concord is much the richer for Gordon's 
service to the community for many years.  He will be missed. 

 
2. Exterior Painting of Town House.  A painting contractor is currently painting the exterior trim of 

the Town House.  The work will take about two weeks, during which time there may be some 
parking limitations in place to allow the contractor safe access to the building.  The Public Works 
Department is also installing a new storm drain in the driveway.  

 
3. Cemetery Deeds Building.   Jim Macone is currently working on the Cemetery Deeds Building on 

Bedford Street.  This building was constructed in 1799 as a school house.  It has since been used as a 
chapel and as administrative and maintenance headquarters for the Cemetery Division of CPW.  The 
frame was “bowing” out somewhat and staff was concerned about the ability of the roof to sustain a 
heavy load of snow.  Funds from the Cemetery Fund and the “Central Building Maintenance 
Account” are being combined to effect the structural repairs.  The interior will be laid out for 
administrative use and the historic exterior will be preserved. 

 
4. Boston Bark Appeal Hearing.  The Zoning Board of Appeals will hear Boston Bark’s appeal of the 

Building Commissioner’s “cease and desist” order on Thursday, October 16, at 8:35 p.m. at 141 
Keyes Road.  Boston Bark is hoping to have an agreement worked out with the Building 
Commissioner, prior to the ZBA hearing, that would allow the company to sell off the stockpiled 
mulch and other material over a period of several months. 

5. School Food Service Inspections: Public Health Inspector Gabrielle White performed the bi-annual 
inspections of the School District food service facilities this week, and all passed with 0 critical 
violations, and only a very few minor, non-critical violations.  The district facilities will be re-
inspected again in the spring as required under State law. 
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6. Starmet demolition announced; The U.S. Environmental Protection Agency, New England 
Regional Office has decided that the contaminated Starmet buildings in Concord should be 
demolished in order to prevent the release of depleted uranium and other hazardous substances from 
buildings at the Starmet. The demolition work is not yet scheduled, but when it takes place all 
building contents will be removed, followed by the demolition and disposal of all buildings and 
debris. Concrete building slabs will remain in-place so as not to disturb potentially-contaminated 
underlying soil. Sumps and depressions in the slab will be filled and slabs will be entirely overlain 
with a short-term cap or sealed until a future EPA decision is made regarding the handling of 
underlying site soils. The estimated cost for this cleanup is $63.9 million. 

 

7. Bruce Freeman Rail Trail: The Transportation Enhancements Program Enhancements Steering 
Committee voted unanimously to recommend approval of the final application for design funds for 
the BFRT phases 2A and 2C. This recommendation will be forwarded to EOT&PW Secretary 
Bernard Cohen, who will then make his decision and send a letter to the communities. Once the final 
application is approved, the process then shifts to the funding side where David Mohler, EOT&PW 
Deputy Secretary for Planning and chair of the Metropolitan Planning Organization, will be 
involved with adding this design project to the 2009 TIP and helping identify the best way to fund the 
project.  Mass Highway representatives suggested a follow up meeting between the various Mass 
Highway agencies involved and continued coordination with and between the communities.  

The BFRT was also featured as part of the Route 2 Rotary Redesign session on Wednesday evening, 
where two potential designs were illustrated – either over or under Route 2. Meeting attendees were 
asked their opinions/preference of the two options.  

 
8. Senior Planner Will Be Leaving.   After almost two years of service with the Town Tyke 

Crowley, Senior Planner, is planning to leave the Town to work in the private sector beginning 
in early 2009.  Tyke has proposed to reduce his hours to three days per week effective October 
6, 2008.  This arrangement will allow the Town time to recruit a replacement for him. Under the 
reduced work schedule we anticipate that Tyke will typically be in the office on Mondays, 
Tuesdays and Thursdays.  

 
9. Concord Public Works Matters: 

Solid Waste & Recycling 
 

• 133 Keyes Road Garage Green Initiatives – Dick Fowler, John Wilson, Bill Holt, & Rod 
Robison met with a fuel company representative to discuss vegetable-based hydraulic fluid 
and “environmentally friendly” grease and penetrating oil.  A pilot program has been 
developed regarding the use of vegetable-based hydraulic fluid, where vegetable-based 
hydraulic fluid will be used in several non-snow removal vehicles during the winter 
months. The mechanics will be using BioGrease in the future, a green product, instead of 
regular grease. Green penetrating oil is currently being tested, and the mechanics are 
using an environmentally friendly hand cleaner.  

• Business Recycling Event – The semi-annual business recycling event was just held on   
 Friday, October 3rd. Thirty-two Concord businesses attended  the event, bringing  
 fluorescent bulbs, CPU’s, Monitors, fax machines, and other  electronics, along with  

             reams of paper which shredded free of charge. CPW partners with Complete Recycling  
 Solutions for this event. The next business recycling event is scheduled for April 3,  

             2009. 
• DropOff - SwapOff Day – The next event is scheduled for October 18, 2008. The event 

will be advertised on CCTV, channels 8&9, during the weeks of October 6th & 13th   In 
addition, WIQH is interested in possibly doing a live broadcast on the day of the event.  The 
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remote broadcast would promote the event to the community and would interview people 
participating in the event while providing commentary.   

 
Water and Sewer 
 

• Water main Project: Ventresca Inc. has completed the temporary patching of trenches 
along Walden Terrace.  They are mobilized to begin working along Laurel Street. While 
work quality is good, the production is slow.  Production will be closely monitored to avoid 
seasonal construction scheduling conflicts.  

• Lead and Copper Testing - Test results have been received from town-wide lead and 
copper sampling activities, conducted every three years in accordance with state and federal 
requirements.  Results demonstrate system remains in compliance.  

• Water Treatment Chemical Supply Shortages -  Water and Sewer staff participated in an 
emergency planning meeting called by Massachusetts Water Works Association and DEP to 
review potential “regional” chemical supply shortages which are adversely impacting water 
treatment operations.  Both cost increases (which have impacted Concord) and availability 
issues (which have not yet impacted service in Concord), are under discussion.  

 
Engineering 

• Warner’s Pond Dam - The work area was flooded for the 4th time during the rain events of 
September 27– 28.  This is the 3rd flooding that was caused by storm flow either bypassing 
the cofferdam through the adjacent wetland area or overtopping the cofferdam due to the 
reduced spillway capacity caused by the construction activities.  This flooding condition was 
a situation anticipated in the contract with an associated contract value per occurrence of 
$8K. The contractor has informed CPW-Engineering that the frames of the cofferdam 
system shifted during the last storm event and will need to be reset.  This will require back 
flooding of the work area to make these cofferdam repairs.  

• Roads Program - Roads contractor has installed Catch basins and Drainage Manholes at the 
low area of Upland Road.  The Pine Street Bridge Project and Mass Highway is 
coordinating with CPW to tie-in the drainage improvement portion of the bridge project with 
these drainage improvement on Upland Road.  The Bridge project also will allow a “loop” 
connection of the water system across the bridge, thereby improving reliability of the water 
system in that area.  

• Drainage Improvements - Drainage improvements at Nut Meadow Crossing, and ORNAC 
(at Williams Road) have been installed. The drainage improvements at ORNAC (at CCC) 
will completed the week of 10/6  

• Reclamation Work - Reclaim and rough grading has begun on Nut Meadow Crossing, 
Rollingwood Lane and sections of ORNAC.  Proposed grades currently being reviewed by 
CPW Engineering prior to fine grading.   Nut Meadow Crossing and Rollingwood Lane will 
be bindered and topped this construction season, while ORNAC will be left at binder grade 
for the winter to allow for settlement with top course installation and cold planning 
scheduled for spring.  

• Additional Paving Work this year – The balance of paving work will include the 
installation of the Church Street parking lot porous pavement installation.  Currently CPW 
Engineering is finalizing the grant from the Intel Fund administered by Organization for the 
Assabet River (OAR). This grant is expected to be approximately $70,000. 
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• Deferral of portions of the 2008 program  to the 2009 construction season.   

These deferrals will likely include:  

o The planned milling and top course pavement installation on ORNAC. (To allow for 
settlement of drainage trenches)  

o The mill and overlay of Main Street from Monument Street to Sudbury Road (Due to 
delays caused by weather impacting Mill Brook Culvert Project)  

o Main Street concrete sidewalk installation. (Due to delays caused by weather 
impacting Mill Brook Culvert Project )  

o Vanderhoof parking lot reconstruction.  (Due to delays caused by weather impacting 
Mill Brook Culvert Project )  

• Main Street Culvert – The pre-fabricated plastic liner is still en-route from the 
manufacturer in Germany to Jacksonville, FL.  It will be trucked to Concord early this week, 
and prep work on project is expected to resume as soon as it arrives. Liner installation is 
expected to begin after Columbus Day. The Army Corps of Engineers permit required 
construction to be completed in low flow season (by October 1st).  CPW in process of getting 
waiver from this requirement to complete construction this season  

• Concord Academy Crosswalk - Project began last week with curb removal and drainage 
installation work.   The project is being funded by Concord Academy with engineering 
oversight by CPW-Engineering through the right-of-way permit program. Work for project 
is expected to be completed by mid November.  

• Monument Street at Hutchins Farm Retaining Wall – CPW Highway has completed the 
temporary repairs of the wall with the installation of buttressing blocks. This measure is 
intended to provide temporary stabilization to wall and Monument Street while the 
application for Community Preservation Act funding moves forward. 

• Finigan Way Subdivision – Binder installation has been installed and inspected by CPW. 
Surety estimate provided by the developer has been reviewed and approved by CPW.     

• Engineering Project Planning – CPW is beginning the next round of State Transportation 
Improvement Plan (TIP) project planning.  CPW is planning the submittal of a Project 
Information Form to Mass Highway in time for their February review meeting.  CPW has 
met with Mass Highway TIP  planning group and MPO who recommends submitting for 
one project for each Project Review Committee Meeting. The projects planned to be 
submitted at this time included:     

o Main Street Phase III (Pine St to Baker Avenue) – Project may include integration 
with BFRT, improvements to Commonwealth Ave. intersection, reconfiguration of 
Cottage, Baker, Old Bridge intersection.  

o Pail Factory Bridge – Project could include integration with the pocket park design, 
bridge widening to provide sidewalk connection to park, and reconstruction of 
retaining wall opposite dam.  



  Page 5 10/8/2008 

o Cambridge Turnpike.– Possibly two phases depending on our  ability to include 
Phase I section of Cambridge Turnpike  project from RT 2 to Sandy Pond within the 
Crosby Corner Reconstruction project. Conversations to design, permit and include 
this section have begun.  

Highway and Grounds 

• The annual snow rodeo and safety event is planned for October 9th. This event is a great 
team building and safety awareness event in which teams are scored on various technical 
and operational aspects of winter maintenance.  Surrounding towns are invited to participate 
and learn the latest techniques and developments in the winter maintenance field.  Bay state 
Roads, The Local Technical Assistance program sponsored by the EOT and Federal 
Highway has provided a small grant in the amount of $400 to defray the costs of organizing 
this event.  

Crosby’s Corner Status and 10/03/08 Meeting   

A meeting was held on Friday October 3 at the Executive Office of Transportation to discuss 
this project.  The meeting was attended by several interested parties including MHD 
Commissioner, Luisa Paiewonski ,  EOT Undersecretary Wendy Stern, Senator Fargo and 
staff,  staff Rep. Conroy,  Dave Moeller EOT Deputy Secretary for Planning,  Lincoln Town 
Administrator, Planning Director and Planning Board Chair, Concord Public Works 
Director, Rich Reine and Town Engineer, Bill Renault,  EOT Community Relations 
Coordinator, Toni Whitimore, MHD Crosby’s Corner Project Manager Steve McLaughlin 
and others.   

The Main issue reported on centered around securing funding for the Right-of-Way 
acquisition which is estimated at $30 Million dollars. Without this funding, the project is 
unable to move forward at this time.  Several months ago, a financial plan was developed 
which  include these funds in the Mass Highway budget over the next two years at $15 
million per year. However, this plan was not accepted by Administration and Finance.  
Administration and Finance did indicate that the Commissioner had the ability to “reassign” 
any current or future line items for this ROW acquisition purpose without additional action 
required  from A&F.   

Commissioner Paiewonski stated that the Crosby’s Corner project is her highest priority in 
ROW acquisition and Division and Section Heads have been asked to “pass the hat” to 
collectively obtain the $30 Million over the next 2 years.  This funding reassignment will 
potentially come from the tens of millions of dollars spent annually on Highway design and 
planning. There is no intent to touch construction funding but all other areas will require 
trimming.   The status of this funding will be reported at the December CAC meeting which 
will be attended by Public Works Director Rich Reine and Town Engineer, Bill Renault.  

Design Status - 75 % plans are currently under review with comments being generated. It is 
anticipated that all comments will be back in October. 100% design plans will then take 
approximately 4-6 months to complete. 

10. Department of Planning & Land Management Matters: 
Building and Inspections Division 
 300 Baker Avenue: DP&LM and other Town review staff met this week with Justin Krebs from 

Normandy Development Real Estate Partners to discuss preliminary plans to construct a new 130,000 
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– 135,000 square foot office building at the 300 Baker Avenue site in the near future and a 65,000 to 
70,000 square foot building longer term. The new building configuration is part of a plan to redesign 
the site to create more of a campus-like feel. The proposed plan is different from what has been 
approved previously for this site; so Normandy will likely be required to go back to the Planning 
Board, Board of Appeals and NRC for new approvals. 

 Visitor’s Center Second Floor: John Minty met with Doug Meagher this week to inspect the second 
floor of the Visitor’s Center building located at 58 Main Street, for potential conversion to office use 
for the Chamber of Commerce. When the visitor's center was originally proposed it was located in 
the town's Flood Plain Conservancy District (100 year flood plain) and was reviewed by the Board of 
Appeals for a special permit to build in the flood plain. Since that date, FEMA has revised the flood 
plain elevation in this area so that the structure is no longer in the flood plain. Office use is an allowed 
use in the Business Zoning District, but they would need to seek "relief from parking requirements" 
from the Board of Appeals (the Board). The Planning Board is required to make a recommendation 
to the Board whenever relief from parking is requested. The Natural Resources Commission will 
need to review the construction plan and determine if any excavation work lies within the 100 foot 
Wetland Protection Act buffer zone and or within the 200 foot Rivers Act area. The new office 
spaces will generate additional septic flow from this site, therefore there will be a review by the CPW 
Water & Sewer Division and a sewer improvement fee may be required. The Visitor's Center 
building is also located in the Main Street Historic District so any exterior work proposed to the 
building would need to be reviewed and approved by the Historic Districts Commission.  

 Saving energy experiment:  The Building - Board of Health office at 141 Keyes Road is trying an 
energy saving experiment over the next month. They have removed one out of the three bulbs in each 
florescent ceiling light fixture in the main office. After a month we will be surveying staff to determine 
if the new lighting level is acceptable. If it is, we can expect to reduce our energy costs as well as save 
on bulb replacement costs.  

 
Natural Resources Division 

 Accessible Trails discussion: Delia Kaye and Marcia Rasmussen met with Harry Beyer (Trails 
Committee member) and Matt Burne (Walden Woods Project representative) to discuss handicapped 
accessible parking and path in the Town Forest that would provide access to the Brister’s Hill 
Interpretive Site and possible future trail over “Tuttle Lane” in the Town Forest. We discussed the 
differences between accessible trails and assessed trails, as well as explored development of more 
accessible pathways around Fairyland Pond.  

 Five new Wetland applications submitted: The Natural Resources Division received five new 
applications for their next meeting on October 15th. Four are Notices of Intent (24 Old Mill Rd, 35 
Attawan Rd., 324 Main St. and 711 Virginia Rd.). One Request for Determination of Applicability 
was submitted for 9 Shirley Street.  

 
Planning Division 
 Planning Board Workshop Oct 4, 2008: A workshop to discuss potential Zoning Bylaw 

amendments to the Planned Residential Development (PRD) and Site Plan Approval for education 
and religious uses and child care facilities is scheduled for 10/4/08. The Board has been concerned 
with the density and design of recent PRDs and wants to better coordinate the relationship between 
increased density and public amenities. The Board will also discuss revisions to make Site Plan 
Approval comply with recent court decisions for exempt uses under the Zoning Act. 

 Historic Districts Commission/Historical Commission meet: The HDC and Historical 
Commission held a joint meeting on Wednesday to meet with Chris Skelly, Director of Local 
Government Programs at the Mass. Historical Commission.  This was part of MHC's “On the Road” 
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program and was a chance for the Commissions to discuss general issues impacting historic 
preservation and historic resources in the community.   

 Community Preservation Committee: The CPC has received 14 applications this year for 
Community Preservation Act funding which cover all four potential CPC purposes. The CPC 
estimates that they will have about $1.2 million in funds to recommend for allocation at 2009 Town 
Meeting, and have received over $2.3 million in requests.  A full list of the proposed projects is 
available on request and is expected to be added to the website next week, with a press release to 
follow.  Also in CPC news, the final draft of the 2009 Community Preservation Plan was approved at 
last week's meeting.  Copies are available on the CPC page of the website and in the Planning 
Division office. 

 West Concord's Commonwealth Avenue/MBTA line intersection: The long awaited clean up of the 
area adjacent to the MBTA tracks on Commonwealth Avenue was completed last Friday. A crew 
from Campbell Construction was at the site on Friday morning to clear the area of trash and 
overgrown weeds, level the site, and install additional gravel between the tracks and the MBTA 
sheds. The area looks great and the community is hoping to do some additional landscaping adjacent 
to this site in the spring. 

 
Health Division  
 Hanscom AFB Exercise: On Tuesday, Brent Reagor participated in a Tabletop Exercise of the 

Hanscom AFB Disease Containment Plan.  This exercise was built around an outbreak of Avian Flu, 
potentially centered at Hanscom and the associated on-base and regional response that would occur.  
This is the third Hanscom exercise in the last year that the Health Division has participated in, and 
each one only serves to further strengthen the relationship between the Public Health Office at the 
base and the Health Division. 

 Normandy Partners (300 Baker Ave): After the larger staff meeting, Brent, along with Marcia and 
Elena met with the developer to layout a series of wastewater management options that could be 
available in that area, including potential coordination with Nick Boynton and his proposed 
development at the Elks Club and joining all of those properties into one localized wastewater 
treatment facility that could include reuse of the treated wastewater for irrigation, toilet flushing, and 
other non-potable uses. 

 Verrill Farm: Brent and Gabi have been working with Steve and Jen Verrill to develop a phased 
approach to the restart of food-service operations at Verrill Farm.  Phase I includes the preparation of 
pies and baked goods at the "old farmhouse" kitchen on Wheeler Road, with other foods for catered 
events prepared at offsite facilities like Debra's Natural Gourmet.  Phase II includes the temporary 
trailers that have been proposed to the Building and Health Divisions, and the layout and equipment 
specifications for those trailers are being discussed with the Verrills now so as not to slow the 
process.  Phase III will include the design and construction of the new farmstand and the Health 
Division is already preparing to work with the Verrills and their architect to ensure code compliance 
and a smooth review process. 

 


	Building and Inspections Division

